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Administrative Recommendation

City Council adopt Resolution No 4473

Background Summary

Amendment 2 to Consultant Agreement No AGC310 with Carollo Engineers for Engineering Services

on Project No CP0704 Comprehensive Water plan modifies the agreement scope of services and

increases the total agreement amount

Additional engineering services on this project include field investigation and hydraulic modeling
revisions to water system policies and criteria water sales and production analysis water demand

forecasting water resources evaluation and supply analysis preliminary and draft capital improvement
programs and coordination communication and meetings with City staff

The anticipated cost for this amendment is 50166 increasing the agreement total to 494570

A project increase of 39730 within the 430 Water Fund 065 account will be necessary however it will

not require a budget adjustment since it is anticipated that the budgeted expenditures in the 065 account

will not be exceeded this year
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BUDGET STATUS SHEET

Project No CP0704 Project Title Comprehensive Water Plan

Project Manager Cynthia lamothe

Q Project Initiation

Initiation Date 0 Permision to Advertise Date April 7 2009

Advertisement Date 0 Contract Award

Award Date 0 Change Order Approval

Q Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Budgeted Funds Available
Funding Prior Years 2009 2010 Future Years Total

430 Fund Water 344051 140900 0 484951

Total 344051 140900 0 0 484951

Estimated Cost Funds Needed
Activity Prior Years 2009 2010 Future Years Total

Water Comp Plan 344051 155630 0 499681

Management Reserve Fund 25000 0 25000

0

Total 344051 180630 0 0 524681

430 Water Budget Status

Prior Years 2009 2010 Future Years Total

430 Funds Budgeted 344051 140900 0 0 484951

430 Funds Needed 344051 180630 0 0 524681

430 Fund Project Contingency 0 0 0 0 0

430 Funds Required 0 39730 0 0 39730

in the Budget Status Sections indicates Money the City has available
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RESOLUTION NO 4473

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF

AUBURN WASHINGTON AUTHORIZING THE MAYOR AND

CITY CLERK TO EXECUTE AMENDMENT NO 2 TO

AGREEMENT FOR PROFESSIONAL SERVICES AGC310

BETWEEN THE CITY OF AUBURN AND CAROLLO ENGINEERS
PC RELATED TO PROJECT NO CP0704 COMPREHENSIVE

WATER PLAN

WHEREAS the City and Carollo Engineers PC have previously entered

into a professional services agreement AGC310 in the amount of 444404

and

WHEREAS the original agreement was modified by Amendment No 1

to extend the expiration date of the agreement to December 31 2009 and

WHEREAS the City wishes to modify the agreement scope of services

and increase the total agreement amount to 494570

NOW THEREFORE THE CITY COUNCIL OF THE CITY OF

AUBURN WASHINGTON HEREBY RESOLVES as follows

Section 1 Purpose The Mayor and City Clerk of the City of Auburn

are hereby authorized to execute Amendment No 2 to Agreement for

Professional Services No AGC310 with Carollo Engineers PC A copy of

said Amendment is attached hereto denoted as Exhibit 1 and is made a part

hereof as though set forth in full herein
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Section 2 Implementation The Mayor of the City of Auburn is hereby

authorized to implement such administrative procedures as may be necessary

to carry out the directives of this resolution

Section 3 Effective Date This Resolution shall take effect and be in

full force upon passage and signatures hereon

Dated and Signed this day of 2009

CITY OF AUBURN

PETER B LEWIS

MAYOR

ATTEST

Danielle E Daskam
City Clerk

APPROVED AS TO FORM

Resolution No 4473
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AMENDMENT 2 TO AGREEMENT NO AGC310 BETWEEN

THE CITY OF AUBURN AND CAROLLO ENGINEERS PC

THIS AMENDMENT is made and entered into this day of

2009 by and between the CITY OF AUBURN a municipal corporation of the State of

Washington hereinafter referred to as the CITY and CAROLLO ENGINEERS PC

hereinafter referred to as the CONSULTANT as an Amendment to the Agreement
between the parties for AGC310 executed on the 11th day of October 2007 and

amended by agreement dated 31St day of December 2008

The changes to the agreement are described as follows

1 CONTRACT TERM There is no change to the date of termination

2 SCOPE OF WORK See Exhibit A which is attached hereto and by this reference

made part of this Amendment

3 COMPENSATION The amount of this amendment is 50166 The total contract

amount is increased to a total of 494570

REMAINING TERMS UNCHANGED That all other provisions of the Agreement
between the parties forAGC310 executed on the 11

th

day of October 2007 shall

remain unchanged and in full force and effect

IN WITNESS WHEREOF the parties hereto have executed this Agreement as of the

day and year first above written

CAROLLO ENGINEERS PC

By
Authorized signature

ATTEST Optional

By
Its

Approved as to form Optional

Attorney for Other Party

CITY OF AUBURN

Peter B Lewis Mayor

ATTEST

Danielle E Daskam Auburn City Clerk

Appr d as t orm

anie B Hei ub n Attorn y

Amendment No 2 for Agreement No AGC310

Carollo Engineers PC
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EXHIBIT A

SCOPE OF WORK

Amendment No 2

City of Auburn

Water Comprehensive Plan Update
April 2009

Carollo Engineers

PROJECT DESCRIPTION AND PURPOSE

The following is a scope of work amendment for impacts to the project schedule and

additional services performed during the development of the Water Comprehensive
Plan Update Comp Plan The services were requested by City Staff

SCOPE OF SERVICES AND TASKS

This amendment will consist of modifications to specific tasks in the original scope of

services as follows

Task 1 Project Management
The original scope assumed the project would be completed by December 2008 The

initial scope of services identified that project timeline modifications may require project
hour and budget modifications Additional effort on tasks throughout the project has

delayed the completion date for final approval to December 2009

Additional services include

Project coordination and communication with the City including internal and

external meetings project file management and status

Prepare and submit monthly activity reports showing current project status and

identifying key issues or elements of the project that will need to be addressed

Task 3 Hydraulic Modeling and Analysis
The update of the current hydraulic model is necessary to identify projected deficiencies

during the system analysis This task has taken longer than anticipated due to the

availability of the Citys data Specifically the data needed additional facility review and

input Major improvements since the last plan were not complete on GIS data and

inconsistencies between City field records and GIS data needed to be rectified

Specifically additional effort was required in the Lakeland Hills Service Area and the

Academy Service Area

Amendment No 2 for Agreement No AGC310
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Task 5 Level of ServicePolicies

Roth Hill Engineering prepared the initial draft of this Chapter in 2007 The Policy and

Criteria Chapter was revised by Carollo Engineers in 2008 per City Staff Additional

effort included the development of additional final drafts a meeting with City Staff to

discuss proposed changes and final chapterreformatting

Task 6 Water Requirements
Carollo received data modifications with revised Sales and Production Data Existing
Accounts and Population projections from January to September of 2008 It was

brought to the attention of City Staff that the production data was not in alignment with

the sales data The City staff researched the issue and submitted new data for the

Carollo team Additionally the initial growth projections provided to the Carollo team did

not match the current development trends for the City The water demand forecast

summarized in the Water Requirements Chapter was reanalyzed multiple times

Additional effort included the development of additional final drafts a meeting with City
Staff to review data and final chapterreformatting

Task 7 Existing System
The Carollo team toured the facilities with City Staff in early 2008 After the existing

system facility technical memorandum was prepared the City submitted multiple
revisions to the Citys water system components Specifically the pumping ability of

each source was modified by City Staff impacting the water resource evaluation the

model update and the system analysis Additional effort included the development of

additional Existing System sections changes to the Storage and Water Supply analysis
and final chapterreformatting

Task 8 Water Resources

The water supply analysis in the Water Resources task was expanded by City Staff to

include a Water Supply Strategy for the City for the next 30 years The initial task was

based on using existing City and Northwest Land and Water documents however this

data was not available for use Additional effort included preparation and participation in

internal City Staff team meetings Public Works Committee work session September

15 and Council of a Whole work session September 29 Deliverables included

PowerPoint presentations Excel tables team correspondence and technical

memoranda

Task 11 Recommended Improvements
The City requested a draft Capital Improvement Program CIP in August of 2008 prior
to the completion of the system analysis The CIP was used to assist the City with their

annual budgeting This effort was not anticipated in the initial scope of services The

additional effort summarized the recommended improvements for the sources of

supply storage distribution and transmission and pressure zones with planning level

project cost estimates in memo format
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